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Introduction 

Quality Assurance (QA) and Quality Control (QC) are processes used to ensure 
project deliverables meet project objectives and are of appropriate quality.  
Perfection is difficult to achieve and the cost of a perfect product would be 
prohibitive.  However, defined standards must be met on Florida Department of 
Transportation (FDOT) projects.  Quality frequently comes into conflict with the 
schedule.  The Project Manager (PM) is responsible for meeting both quality and 
schedule objectives.  Poor quality work should not be accepted just to meet a 
schedule. 

The FDOT PM and consultant PM use the terms “QA” and “QC” somewhat 
differently. However, as Figure 1, Quality Assurance & Quality Control Target 
illustrates, both the FDOT and consultants target quality in project delivery. 

 



PROJECT MANAGEMENT HANDBOOK, PART 1 - ISSUES COMMON TO ALL PROJECT MANAGERS 

Page 3 of 8 

 

CHAPTER 16 – QUALITY ASSURANCE AND QUALITY CONTROL Revised 03/01/2016 

FDOT QA and QC 

Two distinct processes, QA and QC, are used by the FDOT to ensure that the 
public receives a quality product.  The Central Office is the responsibility for, and 
performs QA.  District Offices and as appropriate their agents (consultants) are 
responsible for and perform QC.  Each district has a QC plan, at least for design.  
For design projects, specific QA/QC requirements can be found in Chapter 18 of 
Procedure No. 625-000-007, Plans Preparation Manual (PPM), Volume I.  For 
construction projects, QA/QC is detailed in Section 3.2 of Procedure No. 700-
000-000, Construction Project Administration Manual (CPAM).  Another 
construction-related reference is the Statewide Construction Quality 
Assurance/Quality Control (QA/QC) Plan. 

Two important parts of any FDOT PM’s QC responsibility are (1) ensure the 
consultant’s QA/QC plan is being followed adequately and (2) review project 
deliverables to ensure they are of appropriate quality.  The FDOT PM should 
meet with the consultant PM early in the project to reach a common 
understanding of QA/QC methodologies to be used and submittal requirements.  
The FDOT PM should check the consultant’s QA/QC actions by visiting the 
consultant’s office and reviewing the QC documentation.  There should be a 
record of all QA/QC activities.  Marked-up copies of reviewed reports and plans 
should be on file.  The consultant’s project schedule should allow adequate time 
for QC reviews.  If possible, the FDOT PM should schedule an office visit to 
observe a QC review as it is taking place.  The FDOT PM must ensure the 
individuals identified in the project QA/QC plan are actually performing assigned 
QA/QC tasks.  Another control technique is to require documentation of QC 
activities accompany submittals.  Documentation could include completed 
checklists, certifications or the reviewers’ marked-up copy of the reviewed 
document itself.  In some districts, many of the actions discussed above are 
formalized in a formal QC audit process.  

Traditionally, FDOT reviews of formal submittals have been the focus of QC for 
consultant projects.  However, when the FDOT Project Manager and technical 
team members take the proactive approach of reviewing work in progress, the 
result is usually higher quality submittals.  Problems can be identified and 
solutions worked out before submittals.  The review team also will have a better 
understanding of major issues and what to expect in the submittal. 

The FDOT PM should have a clear understanding of the objectives of project 
submittal reviews.  The consultant is responsible for conducting QC reviews 
before every submittal. 

Every FDOT district uses the Electronic Review Comment (ERC) system for 
review of submittals.  Information about the ERC system is available at FDOT 
Electronic Review Comment System (ERC). 

Detailed, in-depth reviews are usually not necessary or desirable and serve to 
relieve the consultant of some responsibility for the quality of the product.  
Submittals found to be unacceptable should be returned for re-submittal.  

http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm
http://www.dot.state.fl.us/construction/Manuals/cpam/CPAMManual.shtm
http://www.dot.state.fl.us/construction/CONSTADM/Guidelist/GuideIndex.shtm
http://www.dot.state.fl.us/construction/CONSTADM/Guidelist/GuideIndex.shtm
http://www.dot.state.fl.us/officeofdesign/ProjectReview/ERC/
http://www.dot.state.fl.us/officeofdesign/ProjectReview/ERC/
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Frequently pressures on the FDOT PM to maintain the project schedule make it 
difficult to require re-submittals of poor quality work.  Poor quality work, however, 
eventually results in a project delay. Thus, it is usually better to correct the quality 
problem at the earliest possible date.   

Here are some helpful guidelines for reviewing and commenting on consultant 
submittals: 

 Make sure what each reviewer needs to see is clear.  For instance, in 
a design submittal, the structures reviewer may want to see only the 
bridge plans, but the geotechnical group may need the full set.  Some 
reviewers may need to see submittals only at certain stages of a 
project.  Reviewer requirements should be determined prior to the first 
submittal.  A review matrix showing this information may help the 
FDOT PM manage this process. 

 The FDOT PM should distribute copies of the submittal to all 
appropriate reviewers as quickly as possible.  Reviewers’ comments 
should be returned directly to the FDOT PM for control and resolution 
of conflicting comments. 

 Comments should be categorized as fatal flaws, errors, suggestions or 
personal preferences. 

 Generally, a comment requiring work beyond the scope of services 
should not be forwarded to the consultant before establishing a valid 
need.  Once so determined, the Scope of Work should be revised and 
a Scope of Services Amendment contract amendment should be 
processed in accordance with procedures explained in Part I, Chapter 
14, of this handbook.  In situations where the comment will require a 
very minor work effort, it may be forwarded with the understanding that 
the FDOT PM and consultant PM must exercise good judgment in the 
final resolution.  

 Because the consultant is professionally responsible for the work, 
personal preferences should not be imposed.  If personal preference 
comments are forwarded they should be clearly labeled. 
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 When submittals are reviewed by a number of FDOT individuals, the 
FDOT PM should review and consolidate them before transmitting 
them to the consultant. 

 The FDOT PM must return comments within the time frame allowed in 
the project schedule.  Otherwise, the FDOT may delay progress on the 
project. 

Stay Focused on the Important Issues:  A study of FDOT reviews of design 
projects found the average cost of a review comment, taking into account the 
time of both the FDOT reviewers and the consultant to research and address 
each comment, to be $200.  Design projects averaged 180 comments per 
submittal.  Clearly the review process is expensive.  The same study also 
investigated a number of Phase 1 and 2 design submittals and determined 50 
percent of the comments were editorial in nature, 10 percent related to format, 
and 40 percent addressed engineering issues.  The primary purpose of these 
submittals should be to resolve engineering issues, yet at least half the cost was 
expended on comments that were not really important.  This same concern 
applies to all types of projects.  FDOT reviewers should focus on the important 
issues. 

Consultant QA and QC 

Figure 2, FDOT Quality Assurance & Quality Control maps this process. 

A Consultant firm frequently typically has a firm-wide Quality Assurance and 
Quality Control (QA/QC) plan that identifies general responsibilities and required 
actions to assure quality products.  However, FDOT requires a consultant to 
create a project-specific QA/QC plan.  A consultant’s project QA/QC plan should 
describe the processes in place to assure QA/QC procedures to be used.  
Specific individuals to be involved and their responsibilities should be identified.  
The project QC officer who has responsibility for ensuring that the plan is 
properly executed should be identified.  QC reviewers should not be closely 
associated with the project and should be at least as experienced as the 
originators.  If qualified reviewers are not available in the consultant firm, then the 
subcontracting the responsibility should be considered.  The plan should 
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describe how the QC activities will be documented.  The submittal review 
process should be described in detail. The following procedures are typically 
used: 

1.  The originator (usually the PM) produces the submittal and should 
thoroughly check the submittal. 

2.  The QC reviewer critiques the document, marks up the submittal, and 
returns it to the originator. 

3.  The originator reviews the comments and then meets with the 
reviewer(s) to ensure that the originator’s intent and the comments are 
understood.  The originator who accepts professional responsibility for the 
submittal, either accepts (agrees to make the recommended changes), or 
rejects each comment. 

4.  The necessary corrections are made, and the submittal is returned to 
the reviewer. 

5.  The reviewer verifies the corrections were properly made, and returns 
the document to the originator. 

6.  After final corrections are made, the document is submitted for review 
to the FDOT. 

If done properly, this process is time and labor consuming.  It must be properly 
accounted for in the project schedule, negotiations and budget.  Even more 
important, the process must be followed. 

Figure 3, Consultant Quality Assurance & Quality Control Responsibilities, 
maps the QC process. 

Project Phases 

The following discussion is based on the services being performed by professional services 

consultants, QA/QC requirements for which are typically included in the associated Scopes of 

Services.  Each project phase has different QA/QC issues.  QA/QC requirements for various 

deliverables are addressed in applicable procedures and manuals. 



PROJECT MANAGEMENT HANDBOOK, PART 1 - ISSUES COMMON TO ALL PROJECT MANAGERS 

Page 7 of 8 

 

CHAPTER 16 – QUALITY ASSURANCE AND QUALITY CONTROL Revised 03/01/2016 

Planning:  Although the FDOT does not have specific requirements for planning 
projects, QA/QC are important activities.  All submittals for planning projects 
should be subjected to a peer review in the same manner previous described.  
Common quality issues are data collection, study methodology, assurance that 
report conclusions and recommendations are supported by study findings and 
quality of the writing. 

Project Development and Environment (PD&E):  For PD&E project quality 
issues are similar to those for planning projects. A QC activity is included in the 
scope of services and staff hours for all Consultant PD&E projects.  While there 
is no formal FDOT QC process in PD&E, QC is required for all formal submittals 
and materials for public meetings and hearings.  In many Districts, the consultant 
is required to provide the Department with a QC plan at the beginning of a 
project. 

Design:  For design projects, QA/QC is generally a well-defined process.  
Usually the QA/QC plan is the first deliverable for a consultant design project.  
The consultant PM should review Chapter 18 of PPM, Volume I before preparing 
the QA/QC plan to ensure all requirements are met.  The plan should be unique 
to the project, not “off the shelf.”  Each project has its own technical issues, 
scope, schedule and team, all of which should be accounted for in the plan.  
Work of subconsultants should be addressed in the plan.  Good design quality 
control requires several reviewers who represent all technical skills involved.  
Technical skill areas may include highway design, drainage, traffic and 
maintenance of traffic, structures and constructability. 

Right of Way (R/W):  District R/W Offices have Core Process Measures and QC 
Plans in place in order to ensure compliance with laws, rules, procedures, and 
regulations related to R/W projects.   The Office of R/W monitors these measures 
and plans (QA) to assure consistency with statewide requirements, determine the 
effectiveness of the districts quality control plans, and to make adjustments in the 
processes as necessary to maintain high levels of quality performance in 
providing right of way necessary for Construction.  All functional areas of R/W are 
involved including Appraisal, Acquisition, Relocation Assistance, Property 
Management, Funds Management and Work Program.  Consultants may be 
used for some of these functional areas, with the district offices being responsible 
for hiring consultants who are experienced, technically competent, and have 
adequate quality control measures in place to provide adequate work products. 

Construction:  For construction projects, the contractor has specific 
responsibilities, defined in the Standard Specifications.  QC is also a primary 
responsibility of the Construction Engineering and Inspection (CEI) consultant 
who monitors and evaluates the contractor’s product and performance.  The 
FDOT Construction Project Manager (CPM) must ensure the CEI adequately 
performs its responsibilities and the Central Office performs QA reviews, as 
prescribed in the Statewide Construction QA/QC Plan.  Specific QC 
requirements are detailed in Section 3.2 of the CPAM.  The CEI consultant 
should have an internal QA/QC plan which addresses the following: (1) CEI 
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operating procedures, (2) sufficient staff to ensure adequate inspection coverage, 
(3) checks to ensure that inspectors are performing properly, and (4) internal 
quality reviews of records and office procedures.  The CEI’s objective should be 
to find and correct performance problems before issues come to the attention of 
the FDOT CPM. 

Maintenance:  To ensure the quality of maintenance projects and compliance 
with FDOT procedures, QA/QC processes should be in place.  QA/QC processes 
include adequate inspection of the work and sufficient documentation to ensure 
compliance with contract specifications.  Asset Management contracts should 
comply with the Asset Management Monitoring Plan, available on the 
Maintenance Office website. 

http://www.dot.state.fl.us/statemaintenanceoffice/

